
TOTAL BUDGETED PROJECT COST

CRITERIA

Q

FUND NO.

1000

0

0

     OPERATING BUDGET ADJUSTMENTS:

-$             

-$             

-$             

-$             

-$             

1 DEMOLITION OF EXISTING KARDEX EA 1 10000 10,000$         100 50.50$         5,050$         15,050$         

2 REMODEL ID FILE RM TO OFFICE EA 1 10000 10,000$         -$             10,000$         

3 NEW KARDEX 9" FILE SYSTEM EA 1 107800 107,800$       300 50.50$         15,150$       122,950$       

4 NEW HVAC / DOORS (IN HOUSE) 1 8800 8,800$           -$             8,800$           

5 NEW TELEPHONE / DATA WIRING 1 8375 8,375$           -$             8,375$           

6 -$               -$             -$               

7 -$               -$             -$               

8 -$               -$             -$               

9 -$               -$             -$               

10 -$               -$             -$               

11 -$               -$             -$               

12 -$               -$             -$               

13 -$               -$             -$               

14 -$               -$             -$               

15 -$               -$             -$               

16 -$               -$             -$               

17 -$               -$             -$               

18 -$               -$             -$               

19 -$               -$             -$               

144,975$       20,200$       -$             165,175$       

ITEM
LINE

NO.

UNIT

OF

MEASURE

PET0718

Respectfully request to be allowed to submit figures at a later date. Vendor Central 

Business Group was scheduled for 3-15-06; quote for demolition, new file system and 

shelving to follow as soon as practicable. Old KARDEX shelving could be re-located to 

new ID file storage area. ESTIMATE PROVIDED HERE IS BASED ON SIMILAR 

PROJECTS ALREADY BUDGETED AND IS FOR ILLUSTRATIVE PURPOSED ONLY.

QUANTITY

    MATERIAL COST

TOTAL

In-houseTBD

AGENCY CONTACT

Maintenance

GF

EXPENSE TYPE

PROGRAMPROJECT NUMBERPROJECT MANAGER FUNDING TYPE

PROJECT

REQUESTING AGENCY PROJECT LOCATION

SHER FCCC1 Lt Gilliland/Dep Brazik

ID File Storage Area Renovation $182,000

LABOR COSTS

TOTAL
MANHRS

MANDAYS

AVERAGE

RATE

OTHER

DIRECT

COSTS

     FTE REQUIRED:  

BARGAINING:  

TOTAL:  

SERVICES & CHARGES:  

MATERIALS & SUPPLIES:  

OPERATING CAPITAL:  

CAPITAL EQUIPMENT:  

TOTALS

PUBLIC FACILITIES MANAGEMENT PROJECT INITIATION FORM

OPERATING BUDGET IMPACT (YEARLY)

Currently all FCCI Booking supervisors share one 10 x 12 office. This space is no longer 

sufficient to support those supervisors in their job duties. Additionally, FCCI ID bureau 

stores appox 141000 active and 78000 inactive ID files as well as numerous supplies 

necessary to their operation. These files are kept in approx 27 cardboard boxes, 47 4-

drawer and 4 7" KARDEX rolling file cabinets. Additional space is necessary to 

accommodate the increased volume of desks, chairs, files, computers and storage as well 

as provide workspace for Sergeants and ID. The renovation requires that ID files be 

moved to accommodate expanded Sgt's Office. The net result is more efficient and safer 

storage of the ID files as well. 

Continued inefficiency in supervision and communication between staff. ID section 

outgrowing available storage space.  

PURPOSE AND JUSTIFICATION

ADVERSE IMPACT

COMMENTS

NON-BARGAINING:  

LIFE CYCLE INFORMATION

LINE

TOTAL
UNIT

COST
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TOTAL BUDGETED PROJECT COST

CRITERIA

Q

FUND NO.

1000PET0718 In-houseTBD

AGENCY CONTACT

Maintenance

GF

EXPENSE TYPE

PROGRAMPROJECT NUMBERPROJECT MANAGER FUNDING TYPE

PROJECT

REQUESTING AGENCY PROJECT LOCATION

SHER FCCC1 Lt Gilliland/Dep Brazik

ID File Storage Area Renovation $182,000

PUBLIC FACILITIES MANAGEMENT PROJECT INITIATION FORM

TOTAL MATERIAL COSTS 144,975$       

PRIOR YEARS 0% -$             

TOTAL LABOR COSTS 20,200$         

2001 0% -$             

TOTAL OTHER DIRECT COSTS -$               

2002 0% -$             

TOTAL DIRECT COSTS 165,175$       

2003 0% -$             

OVERHEAD -$               2004 0% -$             

SUBTOTAL 165,175$       2005 0% -$             

PROFIT -$               2006 0% -$             

2007 100% 182,000$     

TOTAL CONSTRUCTION COST: 165,175$       

2008 0% -$             

A/E SERVICES -$               2009 0% -$             

CM SERVICES -$               2010 0% -$             

CONTINGENCY 10.0% 16,518$         2011 0% -$             

2012 0% -$             

TOTAL ESTIMATED PROJECT COST: 181,693$       

BEYOND 0% -$             

TOTAL BUDGETED PROJECT COST: 182,000$       TOTALS:  100% 182,000$     

ESTIMATED YEARLY EXPENDITURES

OTHER INFORMATION (OPTIONAL)
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